

# Preschool Development Grant Birth to Five (PDG B-5)

October 2024

## Big Goals & Key Activities

### Expand Access to High-Quality Programs & Services

Strategic Plan

Workforce Development

### Unify Local Coordinating Efforts

Childhood Community Leaders

Local Coordinated Enrollment

### Align Quality Vision & Supports

Quality Assurance Report (QAR) for Home Visiting Programs

Kindergarten Entry Assessment (KEA)

### Modernize Systems

Early Childhood Integrated Data System (ECIDS)

Missouri Professional Development System (MOPD)

On Time


Slight Delay

Significant Delay

# 12,927

Stakeholders received the Childhood Connections e-newsletter

Second Steps, Conscious Discipline for Home Visitors, & ASQ Training Participants




# Pending

Total calls to statewide toll-free number for families and providers callers searched for child care callers searched for early childhood resources callers searched for early intervention (First Steps) services  
\*Call reporting pending due to change in carrier

# 4,284

Searches for local early childhood resources using Missouri Family Resources

OOC Webinar Attendance



**Budget Status:**  
**100% Obligated**

Approximately \$4,860,00 obligated (i.e., all vendors and scope of work identified) and \$0 unobligated.

Data as of October 30, 2024

## Newsworthy Events

- Held annual in-person professional development events for all OOC staff
- Submitted quarterly PDB B-5 finance and programmatic reports to federal agency
- Held quarterly Early Childhood State Advisory Council (ECSAC) meeting
- Attended quarterly Early Childhood Summit hosted by Department of Mental Health
- Learned Missouri was not awarded PDG B-5 funding in 2025 at this time
- Created a plan for ongoing funding of some PDG B-5 activities

## Progress Notes

**Strategic Plan:** Updated strategic plan progress report and measures documents  
**Workforce Development:** Planned November workforce workgroup meeting  
**Childhood Community Leaders:** Held statewide in-person meeting  
**Local Coordinated Enrollment:** Determined activities will be on hold until funding resumes in 2025  
**QAR for Home Visiting:** Determined activity will be on hold until funding resumes in 2025  
**KEA:** LEAs completed student assessments and reported their KEA tool and scores in Core Data and MOSIS  
**ECIDS:** Prepared for report enhancements  
**MOPD:** Compiled feedback from listening sessions with stakeholders